

GS RWC Meeting Action Schedule Status Report – 30/07/20

For Discussion by Exception Only

Meeting / Action no.	Action	Action By	Action Date	Status/Comments
RWC Meeting 16: 16 August 2019				
16/08	Provide update at next RWC meeting on status of oxalis palmifrons	Craig	Nov 2019	Pending
RWC Meeting 17: 28 November 2019				
17/02	Provide business paper clarifying the relationship between RWC and SWN, clearly defining roles and functions of the SWN to present and be accepted or modified by the RWC	Dave Whiteman	Mar 2020	Completed. Distributed with business papers for RWC meeting 19.
17/07	The RSWMP review to consider including a column and/or reference to the WeedWise website to describe the problems caused by each of the priority weeds.	Anthony	Mar 2020	Pending
17/10	GSLLS to liaise with HRCC re: Kei Apple in Oakville and provide update at next RWC meeting.	Anthony	Mar 2020	Completed. Refer to new incursions report/update.
18/01	Include weed management activities from Sydney Trains as standing agenda item for future meetings, business paper to be presented by Luke Durrington at future meetings.			
18/02	GSLLS to liaise with Western Sydney Parklands Trust and HRCC to resolve any issues regarding access to Parklands.			Completed. Phil Price (HRCC) advised on 14 May that all issues resolved.
18/03	Rod Ensbey to seek a response from NSW DPI to clarify how a delayed budget will affect the roll out of the new WAP2025 project			
18/04	Sharon Elliott to seek advice from State LLS in regards to operating business as usual, given the delayed NSW Budget and that WAP1520 ends on 30 June.			
18/05	Anthony to email members of the RWC calling for nominations for the WAP Steering Committee and Technical Subcommittee, to be returned by the 30 th April. Those members that represent LCAs as part of the SWN will be responsible to distribute that call to all the LCAs.			Completed.

18/06	Paul Marynissen to send email with concerns about BIS attributes where no weeds are found to Robyn Richardson, weeds@dpi.nsw.gov.au , cc Rod Ensbey			
-------	---	--	--	--